

Weekly Log Entry

Major Project: MP-II

Week No.: 9

Prepared By: Kartikey Srivastava (221030321)

Date: 15th April 2026

Meeting No.: 9

Tasks Decided in Previous Meeting

- Improve onboarding experience with GPS and permissions flow.
- Fix regression bugs and improve API integration.
- Refine UI based on design and platform-specific requirements.

Work Completed During the Week (6th April – 12th April)

Implemented and refined onboarding GPS flow, including permission handling and bottom sheet interactions.

Handled multiple edge cases in location flow, ensuring proper functionality across Android and iOS platforms.

Improved overall onboarding flow to ensure smooth navigation from entry point to home screen (“happy flow”).

Updated API integration for OfferZone (v7 to v8), ensuring compatibility with backend changes.

Resolved regression bugs and performed multiple fixes across onboarding and cart-related modules.

Fixed UI issues such as padding inconsistencies, text formatting, and footer selection bugs.

Worked on platform-specific fixes including webview rendering issues and removal of unnecessary UI elements (e.g., skip CTA in Android).

Updated and maintained documentation related to OTP autofill and Truecaller integration (including revisions and rollbacks).

Internal Supervisor: Mr. Ajeet Kumar Verma