

Weekly Log Entry

Major Project: MP-II

Week No.: 8

Prepared By: Kartikey Srivastava (221030321)

Date: 1st April 2026

Meeting No.: 8

Tasks Decided in Previous Meeting

- Complete onboarding offers feature integration.
- Stabilize cart gift zone functionality.
- Fix UI/logic inconsistencies across onboarding flows.

Work Completed During the Week (30th March – 5th April)

Worked extensively on cart gift zone logic, implementing improvements and fixing inconsistencies in gift handling.

Resolved bugs related to monthly gift functionality and ensured proper behavior across different scenarios.

Fixed onboarding-related routing issues and improved navigation flow from onboarding to the home screen.

Implemented welcome gift claim validation logic on onboarding screens.

Addressed UI issues such as out-of-stock handling, gift item tagging, and dialog box behavior on the home screen.

Resolved conflicts in gift zone implementation and merged feature branch updates successfully.

Performed multiple UI and logic fixes to improve overall stability of onboarding-related features.

Learning Outcomes

Improved understanding of handling complex business logic in e-commerce flows.

Gained experience in debugging and stabilizing feature-heavy modules.

Learned better approaches for managing feature conflicts and integration issues.

Internal Supervisor: Mr. Ajeet Kumar Verma