

Weekly Log Entry

Major Project: MP-II

Week No.: 10

Prepared By: Kartikey Srivastava (221030321)

Date: 20th April 2026

Meeting No.: 10

Tasks Decided in Previous Meeting

- Handle onboarding and GPS-related flows.
- Improve application flow handling and edge case management.
- Stabilize notification and permission-based features.

Work Completed During the Week (13th April – 20th April)

Worked on refining onboarding flow logic, ensuring a smooth transition from initial app entry to the home screen (“happy flow”).

Implemented and improved GPS-related flows, including approximate location handling, permission flows, and bottom sheet interactions.

Fixed platform-specific issues in GPS functionality, particularly improving stability and behavior on iOS devices.

Handled multiple edge cases in onboarding and location flows to ensure robustness under different user scenarios.

Improved overall flow handling and code structure for better maintainability and scalability.

Updated notification popup flow and improved its integration within the onboarding process.

Performed general fixes and enhancements in permission handling and UI transitions.